POLREP #53

A

AINSWORTH SITE ST 230167
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

ITTI.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS THURSDAY, MAY 25, 1995,TO

A.

INCLUDE WEDNESDAY, MAY 24, 1995)

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 2
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
05/25/95 CEILING
EPA DIRECT $ 35,196 $ 63,500
EPA INDIRECT $ 55,392 $ 76,000
ERCS $ 750,177 $1,350,000
TAT $ 109,509 $ 130,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 301,000
TOTAL $ 983,464 $1,955,000

ACTIONS TAKEN

A.

ERCS CONTINUED TANK CLEANING OPERATIONS 1IN THE
BASEMENT OF THE MAIN BUILDING. TO DATE, 26 DRUMS
HAVE BEEN GENERATED FROM THE TANK CLEANING
OPERATIONS.

AST's T-138 AND T-136 EMPTIED, CUT, CRUSHED AND
THEN STAGED IN THE SUB-BASEMENT. AIR MONITORING OF
TANK CONDITIONS WAS CONDUCTED BY TAT PRIOR TO AND

DURING CUTTING OPERATIONS.

ERCS RM AND CHEMIST CONTINUED TO COORDINATE
TRANSPORTATION AND DISPOSAL ARRANGEMENTS FOR DRUMS
AND PRODUCT REMAINING ONSITE.

FUTURE ACTIONS

A.

TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS.



ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDING.

RM AND CHEMIST TO CONTINUE COORDINATING
TRANSPORTATION AND DISPOSAL.

OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.

ERCS TO CONTINUE TO REMOVE AND DISMANTLE ABOVE
GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS
FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND
STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





